SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:49 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 109 Const Calendar Day: 268 Date: 27-Feb-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, light wind, mild

Working Day If no, explain:

Di ary: Dispute
Paint Cable System

February 27, 2013
Weather — clear, light wind, mild

[]

Painting Suspender Rope — South Main Span
METS'’ paint inspector, Rex, inspected pp62 to pp86 for DTM and gravel gray noxyde repair this morning.
The followings were found:

PP (Gravel Gray)Suspender Rope

62ALLDTM - bottom 10ft debris — need cleaning
64SE, SW, NEDTM - holidays

NWDTM - 30ft from bottom excessive paint
66SEDTM - holidays

NEGravel Gray — dirty — needs wash

68ALLDTM — holidays

70ALLDTM — bottom 15ft debris — need cleaning
72ALLDTM - holidays

74ALLDTM - Good

76ALLDTM - Good

78SWDTM — bottom 15ft debris — need cleaning
SEpaint damage at 10ft from bottom

80ALLDTM - Good

82SWDTM - excessive paint, debris and paint damage
84SE, SW, NWDTM - Good

NEGravel Gray — ready for DTM

86SE, SW, NEDTM — debris and need cleaning
NWGravel Gray — ready for DTM

Inspection completed at 1100. Painters started mixing DTM for repair after lunch at 1240 and started
painting pp64 at 1250. Painters also started the cleaning and removing excessive paint at pp62, 64, 66, 70
and 78. Painters then moved to pp66 after finished painting pp64. Painters did one coat of DTM for the NE
and NW then another coat after finishing pp68.

(See Mahmoud’s diary for afternoon shift)

PP (DTM) RopeStartFinish Remark

64SE, SW, NE12501310DTM repair (3rd coat)
NWcleaned and touched up only
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 109  Date: 27-Feb-2013  Wednesday

66SE1310/14001330/1410DTM repair (3rd coat)
NE, NWDTM (2 coats)
68ALL13301350DTM repair (3rd coat)

Labor

(0700 to 1730 — 10 hours)

Leon Cirney, Ron Morgan, Fred Hogan, Sage Ray, Chris Mazza, Manuel Barrios, Richard Salcido, Daniel
Duran

(See Mahmoud's diary for additional labors and the washing crew)

Laraine’s Hour — 0700 to 1530 (field 0800 to 1415)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Painter CHRIS MAZZA 8.00 2.00 0.00 10.00 D
Painter JORGE FLORES 0.00 0.00 0.00 0.00 D
Painter RICARDO MALAGON 0.00 0.00 0.00 0.00 D
Painter LUIS PANYAQUA 8.00 2.00 0.00 10.00 D
Painter LEON CIRNEY 8.00 2.00 0.00 10.00 D
Painter RON MORGAN 8.00 2.00 0.00 10.00 D
Painter RICHARD SALCIDO 8.00 2.00 0.00 10.00 D
Painter BRANDON GAYA 0.00 0.00 0.00 0.00 D
Painter SAGE RAY 8.00 2.00 0.00 10.00 D
Painter JORGE DIEGA 0.00 0.00 0.00 0.00 D
Painter DANIEL DURAN 8.00 2.00 0.00 10.00 D
Painter MANUEL BARRIOS 8.00 2.00 0.00 10.00 D
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